Print Date: 12/23/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQO74 Estimate Number: 0007

Contractor: Chris-Hill Construction Co., LLC
Contractor's 4749 Pleasant Run Road
Address: Memphis, TN 38118

Estimate Type: Progress

Contract Location: The repair of the bridge on Jefferson Avenue over 1-240

Counties: SHELBY

Project(s): 79008-4152-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$296,313.55
$0.00
$296,313.55
$-2,449.71
$0.00
$293,863.84

Previous to Date

$272,684.85
$0.00
$272,684.85
$-3,040.21
$0.00
$269,644.64

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$23,628.70
$0.00
$23,628.70
$590.50
$0.00
24,219.20

Current Contract:
Original Contract:

Pay Period: 11/16/2016 to 12/15/2016

Time
234.0 Days
249.0 Days
249.0 Days

106.41 9,

97.39 %
9.02 9%

Dates
02/12/2016
03/02/2016
03/21/2016
04/11/2016
05/04/2016
11/30/2016

Amounts

$303,855.20
$303,855.20
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Print Date: 12/23/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

79008-4152-04 100.00 N/A 24,219.20 The repair of the bridge on Jefferson Avenue over 1-240 (L.M
Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
79008-4152-04 0500 9009 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79008-4152-04 0500 9008 108-08.04 HOUR LIQUIDATED DAMAGES/LANE Bid: 0.000 Unit Price: $1,000.00
CLOSURES This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79008-4152-04 0500 0010 403-01 TON BITUMINOUS MATERIAL FOR Bid: 1.000 Unit Price: $840.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79008-4152-04 0500 9006 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79008-4152-04 0500 9007 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79008-4152-04 0500 0020 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 10.000 Unit Price: $1,417.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79008-4152-04 0500 9002 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79008-4152-04 0500 9003 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79008-4152-04 0500 9004 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79008-4152-04 0500 9005 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79008-4152-04 0500 0030 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 150.000 Unit Price: $32.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 142.220 Total: $4,551.04
79008-4152-04 0500 9000 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $920.00
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79008-4152-04 0500 0040 604-02.03 LB. EPOXY COATED REINFORCING Bid: 1,756.000 Unit Price: $2.50
STEEL This Est: 0.000 This Est: $0.00
Total: 1,747.400 Total: $4,368.50
0500 0040 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -34.400 Adj Total: -86.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79008-4152-04 0500 0050 604-03.01 C.Y. CLASS A CONCRETE (BRIDGES) Bid: 27.000 Unit Price: $2,300.00
This Est: 0.000 This Est: $0.00
Total: 38.320 Total: $88,136.00
79008-4152-04 0500 0060 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 4,179.000 Unit Price: $2.30
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 4,730.700 Total: $10,880.61
0500 0060 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1,027.700 Adj Total: -2,363.71
79008-4152-04 0500 0070 604-10.46 L.F. EXPANSION JOINT REPAIRS Bid: 164.000 Unit Price: $500.00
(TYPEG) This Est: 29.000 This Est: $14,500.00
Total: 161.000 Total: $80,500.00
79008-4152-04 0500 9001 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79008-4152-04 0500 0080 617-02 L.F. BRIDGE DECK CRACK SEALING Bid: 164.000 Unit Price: $4.00
This Est: 0.000 This Est: $0.00
Total: 132.000 Total: $528.00
0500 0080 ADJUSTMENT Test Report Payment Adjustment Adj This Est 132.000 Adj This Est 528.00
Adj Total: 0.000 Adj Total: 0.00
79008-4152-04 0500 0090 617-05 GAL. SEALANT (DESCRIPTION)/(SEE Bid: 1.000 Unit Price: $125.00
PLANS) This Est: 0.000 This Est: $0.00
Total: 0.500 Total: $62.50
0500 0090 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.500 Adj This Est 62.50
Adj Total: 0.000 Adj Total: 0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79008-4152-04 0500 0100 705-05.02 EACH REPOSITIONING OF IMPACT Bid: 4.000 Unit Price: $1,470.00
ATTENUATOR (SCI100GM) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,470.00
79008-4152-04 0500 0110 705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 1.000 Unit Price: $5,512.50
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,512.50
79008-4152-04 0500 0120 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $37,430.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $37,430.00
79008-4152-04 0500 0130 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 1,120.000 Unit Price: $25.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 480.000 Total: $12,000.00
79008-4152-04 0500 0140 712-04.01 EACH FLEXIBLE DRUMS Bid: 127.000 Unit Price: $35.20
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 123.000 Total: $4,329.60
79008-4152-04 0500 0150 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 82.000 Unit Price: $12.60
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79008-4152-04 0500 0160 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 40.000 Unit Price: $36.75
This Est: 0.000 This Est: $0.00
Total: 28.000 Total: $1,029.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79008-4152-04 0500 0170 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 916.000 Unit Price: $7.10
This Est: 0.000 This Est: $0.00
Total: 613.450 Total: $4,355.50
79008-4152-04 0500 0180 712-07.02 L.F. TEMPORARY BARRICADES (TYPE Bid: 48.000 Unit Price: $8.40
It) This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $201.60
79008-4152-04 0500 0190 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 40.000 Unit Price: $15.75
1) This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $378.00
79008-4152-04 0500 0200 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 4.000 Unit Price: $865.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,730.00
79008-4152-04 0500 0210 712-09.01 L.F. REMOVABLE PAVEMENT Bid: 6,220.000 Unit Price: $1.68
MARKING LINE This Est: 0.000 This Est: $0.00
Total: 8,650.000 Total: $14,532.00
79008-4152-04 0500 0220 716-12.01  L.M. ENHANCED FLATLINE THERMO Bid: 0.250 Unit Price: $18,900.00
PVMT MRKNG (4IN LINE) This Est: 0.483 This Est: $9,128.70
Total: 0.483 Total: $9,128.70
79008-4152-04 0500 0230 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $15,190.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $15,190.00
V47 - TSMR  *END OF REPORT*

RR004

Page 6




